
Work Request – Summary 

 Phase (as of) Nov 1 Dec 1 Jan 5 

 Solution Development 80 90 91 

 Awaiting NTP 42 47 39 

 Implementation 223 214 213 

Total Active Projects 345 351 343 

 Close-out 38 77 63 

Total Projects 383 428 406 

Work Request Portfolio Work Request Activity Summary 

• NG/VITA sub-team formed to revise the custom requirements package 

• Streamlining the implementation of standard forms through process and tool 

improvements 

• Anticipating annual Q1 Work Request surge by polling AOMs for pipeline priority projects 

 

   Solution Development Oct Nov Dec 

Requests for Solution 47 46 47 

Proposals Delivered to VITA 42 46 43 

Requirements Returned by NG 8 5 5 

 Cancellations by Agency 0 4 4 

Proposals Withdrawn by NG 1 0 0 

   Implementation Oct Nov Dec 

NTPs Issued 
(Custom WR) 

26 35 33 

NTPs Issued  
(Standard Forms) 

40 24 48 

Notification of Completions 37 71 74 

Cancellations by Agency 0 0 1 



Work Request – Solution Development Summary 

Maintaining Focus on Timely Solution Delivery 



Work Request – Solution Development  

45+ Age Variance 

Age Driver Count
Pending Requirements 12

Solution Development 11

Approval Cycle 7

UCaaS Schedule 6

Pending Agency Action 2

Pending Cancellation 2

Pending ECP 1

Grand Total 41

Work Request Title

Solution 

Development 

Aging bucket

VDEM-0109 Dedicated Service Area Support 215 Pending Requirements

VDEM-0110 Redundant Network Access 215 Pending Requirements

VDEM-0111 User Authentication and Email 215 Pending Requirements

VDEM-0108 ALTIRIS 212 Pending Requirements

ABC-0211-R1 Storage Revision 1 152 Pending Cancellation

DSS-0355 Prime Power Migration 136 Pending Requirements

VDH-0387 Chesapeake Server Upgrade 131 Pending Agency Action

VSP-0407 Appomattox CME Phone System 126 Pending Requirements

VSP-0408 Wytheville CME Phone System 126 Pending Requirements

VSP-0409 Ft Pickett CME Phone System 126 Pending Requirements

DMV-0402 Server/Storage Decommission 125 Pending Cancellation

VSP-0459 R1 Network Design Change R1 107 Approval Cycle

VSP-0461 VCIN Application-Centric Security 107 Pending Requirements

TRS-0491 Virtualize Dev Environment 94 Approval Cycle

TD-0177 CHKPRO Network 86 Pending Requirements

DSS-0573 UCaaS Call Manager 76 Pending ECP

DBVI-0588 Charlottesville UCaaS 72 UCaaS Schedule

DRS-0568 Fairfax UCaaS 72 UCaaS Schedule

ABC_20110105 Data Center Relocation 67 Solution Development

DGS-0426 DCLS Server Relocation 63 Approval Cycle

CCCA-0628 WAP service 62 Pending Requirements

CH-0633 UCaas Catawba Hospital 62 UCaaS Schedule

DRS-0605 Reduce Disk Space 62 Solution Development

VDH-0625 Crossroads project 62 Pending Agency Action

VDH-0629 Crossroads Printers and Scanners 62 Solution Development

VDH-0630 Crossroads PC upgrades 62 Solution Development

VDH-0631 Crossroads Servers 62 Solution Development

WSH-0626 WAP service 62 Solution Development

VITA-0636 R4 Ektron Rev 4 60 Solution Development

SVTC 0651 Renaming Convention 59 Approval Cycle

ABC-0531 Store VPN 57 Approval Cycle

DHR-0686 Consolidate servers 55 Solution Development

JYF -0595 Ticket Server (CSCSRiii) Server Upgrade 54 Solution Development

DCR-0525 DCR HQ move 53 Pending Requirements

DOF-0644 Sandbox VM Server 53 Approval Cycle

DSS-0691 Childcare DNS Resolution 53 Approval Cycle

DBVI-0692 UCaaS DBVI HQ Richmond 52 UCaaS Schedule

DGS-0594 UCaaS DCLS 48 UCaaS Schedule

VEC-0627 Cisco VoIP Phone System User Training 48 Solution Development

DMAS-0711 DMAS UCaas 46 UCaaS Schedule

VITA-0716 People soft enviornment  upgrade 46 Solution Development



• Increased oversight for project implementations 

– Enhanced Schedule Management activities to include review board 

– Enhanced communications for stakeholders of schedule status and potential impacts 
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Work Request – Implementation Summary 

Schedule Variance Driver Count

Pending Change Order 6

Agency delays 5

NG - Technical delay 5

NG - Resource delay 4

NG - Procurement delay 3

NG - Subcontractor delay 3

NG - Other 1

Total 27

Increasing Schedule and Resource Management through Development of an IMS 



December Activity 

 Initiated feasibility analysis of 

MyRequest utilization 

Managed Firewall and Managed Router 

forms updated and pushed to 

Production 

Commenced Pilot for PC Encryption 

form 

Nearing completion of Managed 

Service Refresh form development 

activity 

 Initiated drafting of the following forms: 

 EUS Software Packaging 

 Hosted Mail Archive 

Delivery of Server forms and Above 

Standard RAM delayed, forms currently 

in NG Approvals 
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Work Request - Standard Forms 

Form Number and Name Status

Form 

Version

Version 

Release 

1 - Cross Functional Services 

1-001:  Infrastructure Related Labor In Production V1.1 12/16/2011

1-026:  DR Server Deinstallation NG Development 

5 - Desktop Computing Services

5-001:  Software Installation (desktop) In Production V1.1 12/16/2011

5-002:  PC Encryption Piloting form V1.0 tbd

6 - Messaging Services

6-001:  Enterprise Hand Held Devices In Production.  V1.3 10/27/2011

6-002:  Hosted Mail Archive Service NG Development tbd tbd

7 - Mainframe and Server Services

7-001:  Data Storage Service (Non-CESC) In Production V1.3 12/16/2011

7-002:  CESC Storage Back-up Opt-out Piloting form V1.1 tbd

7-003:  SAN Storage Modification (CESC/SWESC) In Production V1.2 10/13/2011

7-004:  NAS Storage Modification (CESC/SWESC)

NG requested to update form based on 

proposed labor agreement. tbd tbd

7-005:  Storage Authorization for Clone (CESC/SWESC) In VITA review (question returned to NG) tbd tbd

7-006:  Above Standard RAM NG Development tbd tbd

7-026:  Virtual Server (CESC/Windows/small, 1-2 CPU) Off line per Judy.  V1.2 in collaboration V1.1 9/6/2011

7-027:  Virtual Server (CESC/LINUX/small, 1-2 CPU)

NG revising template to match format used on 

form 7-026

7-028:  Virtual Server (Non-CESC/Windows/small, 1-2 CPU)

NG revising template to match format used on 

form 7-026

7-029:  Virtual Server (Non-CESC/LINUX/small, 1-2 CPU)

NG revising template to match format used on 

form 7-026

7-051:  Physical Server (CESC/Windows/small, 1-2 CPU) Draft form received and in collaboration

7-052:  Physical Server (CESC/LINUX/small, 1-2 CPU)

NG revising template to match format used on 

form 7-026

7-053:  Physical Server (Non-CESC/Windows/small, 1-2 CPU)

NG revising template to match format used on 

form 7-026

7-054:  Physical Server (Non-CESC/LINUX/small, 1-2 CPU)

NG revising template to match format used on 

form 7-026

8 - Data Network Services

8-001:  ABC Managed Router & Firewall In Production V1.1 12/13/2011

8-002:  Managed Router In Production V1.1 9/6/2011

8-003:  Managed Firewall In Production V1.2 12/16/2011

8-004:  Site to Site VPN In Production V1.1 12/16/2011

8-005:  Bandwidth Modification In Production V1.2 9/27/2011

8-006:  Temporary LAN Ports

VITA and NG agreed to put this form on hold 

due to cost issues.

8-007:  Data Infrastructure Relocation Comments returned to NG

8-090:  Wireless LAN (New) V1.0 tbd

8-091:  Wireless LAN (Replacement) V1.0 tbd

9 - Voice and Video Telcom Services

9-001A:  UCaaS Service tbd tbd

9-001B:  UCaaS Service tbd tbd

Contract dispute regarding disposal of existing 

phone equipment

Contract dispute regarding PCI/HIPAA 

Language.  Being addressed by the CM-IPT.  

Form not available for use until issue is 

resolved.


